TO: GRANTS MANAGEMENT OFFICE, REGION 4
SUBJECT: NO COST TIME EXTENSION MEMO
GRANT NO.: X1-00D97919-1 RECIPIENT: Lifecycle Building Center

PROJECT END DATE**: 9/30/23 NEW PROJECT END DATE: 10/30/23 DURATION (YRS): 1

** SPECIAL NOTE: If your change request is more than 90 days past this date, you must obtain the Division Director’s
concurrence prior to submitting to GMO**

TYPE GRANTEE: [X|Part 30 (Non-profits & Universities) [Part 31 (State & Local Governments)

TYPE GRANT: |:| CEP, 40 CFR Part 35, Subpart L, K (State Revolving Fund) and E&I - NTE Exceed 7 Years
= Discretionary Grant (Usually Competitive Grants) - NTE 7 Years (GPI-08-02 & GPI-11-01)
] Continuing Environmental Program (CEP), 40 CFR Part 35, Subpart A&B, STAG and
Leaking Underground Storage Tank - NTE Exceed 5 Years
] Tribal GAP Only - NTE 4 Years
] Superfund CA (Exempt) - NTE 15 years
] Exempt Program/Other:
(i.e., TAG, SPAPs and Earmarks/Congressionally Mandated Projects)

References: GPI-11-01, Managing Unliquidated Obligations and Ensuring Progress Under Assistance Agreements:
http://intranet.epa.gov/ogd/policy/gpi 11 01 12 02 10 final.pdf; and GPI -08-02 , Guidance on Project Period Duration and
the Use of New Awards to Fund Additional Work: http://intranet.epa.gov/ogd/policy/7.0-GPI-GPI-08-02.htm

YES NO

= [l Recipient has made drawdowns within 180 days and the remaining balance is necessary
to complete the project. If no, provide or attach explanation:

Additionally, GMO has been notified of the unliquidated obligation code.

Sufficient progress has been made to ensure completion of the project within the current
and proposed project period and the recipient’s performance is in accordance with the
milestones schedule in the approved workplan.

This time extension is being granted to continue work within the original scope of work
and is not being requested solely for the purpose of using the remaining EPA funds.

The recipient has demonstrated a good faith effort to meet original project schedules and
this is documented in the recipient’s and/or Project Officer’s files.

There were extenuating circumstances outside the recipient’s control (i.e., adverse
weather conditions; unexpected resource constraints, e.g., hiring freezes or travel or
purchasing moratoriums; organizational and/or critical personnel changes; Match,
including 3rd party match problems; procurement problems). Specify: Activities had to
be postponed due to COVID-19.

The recipient is in compliance with all programmatic terms and conditions (i.e. progress
reports, QAPP, etc.). Date of last Baseline Monitoring 10/28/2022

IZIN/A = SPAPs RECIPIENTS ONLY. Has the recipient drawn down at least 50% of
p

funds? If no, the Division Director’s approval/concurrence is needed when submitting
change request
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CERTIFICATION

| concur with the recipient’s request for a time extension and verify the recipient is eligible for the time extension in
accordance with the applicable policies above and coordination with the National Program Manager (NPM)
Guidance, applicable statutes and regulatory authority. Further, | certify the recipient has made sufficient progress
to ensure completion of the project within the project period and sufficient progress has been made in conjunction
with the milestone schedule in the approved workplan. The recipient’s request and supporting documentation is
attached.

Rafaela Moura 10/28/2022
PROJECT OFFICER DATE
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http://intranet.epa.gov/ogd/policy/7.0-GPI-GPI-08-02.htm

